COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 18/ 2013

ESTI MATE SUMVARY 08:52: 32
CONTI D C18900 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 18900- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 26.0  DAYS TIME ALLOW 5/31/2013 FI XED COVPLETI ON DATI
Yel | owj acket to Keyah Grande Chipseal PERCENT TIME:  100. 00 ORI G TIME ALLON 5/31/2013 FI XED COVPLETI ON DAT!

PRQJECT NO NH 1602- 136

US 160 Yel |l owj acket to Keyah G ande Chi pseal

NAME OF ROAD: 160A
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 07/ 18/ 2013 DATE TI ME STARTED 05/ 06/2013
585 WEST BEACH ST. DATE LET 03/ 07/ 2013 DATE WORK BEGAN 05/ 06/ 2013
DATE AWARDED 03/ 18/ 2013 DATE TI ME STOPPED 05/31/2013
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED 05/ 31/ 2013
WATSONVI LLE CA 95076 831-724-1011 DATE NOTI CE TO PROCEED 05/ 06/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 692, 761. 94 PARTI Cl PATI NG $ 692, 761. 94 $ 0.00
AWARD PRQIECT AMT: $ 701, 107. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 692, 761. 94 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 692, 761. 94 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 10, 516. 61
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 692, 761. 94 10, 516. 61
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 692, 761. 94 10, 516. 61
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 10,516.61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18900 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18900- BI D
PRQIECT NH 1602- 136 ESTI MATE NO 0002
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00250 *Renoval of Pavenent Marking 914. 000
SF
5. 00000
0010 203-01622 *Sweepi ng (Wth Pickup Broom 10. 000
HOUR
205. 00000
0015 208-00002 Erosion Log (12 Inch) Del eted by 105-6. 0. 000
LF
0. 10000
0020 208- 00020 Silt Fence Del eted by 105-6. 0. 000
LF
0. 10000
0025 208-00070 Vehi cl e Tracking Pad Del eted by 105-6. 0. 000
EACH
1. 00000
0030 208-00103 Renoval and Disposal of Sedinment (Labor) Deleted by 0. 000
105- 6.
HOUR
1. 00000
0035 208-00105 Renoval and Disposal of Sedinment (Equipnent) Deleted by 0. 000
105- 6.
HOUR
1. 00000
0040 212-00006 Seeding (Native) Deleted by 105-6. 0. 000
ACRE
1. 00000
0045 213-00003 Mul ching (Weed Free) Deleted by 105-6. 0. 000
ACRE
1. 00000
0050 213-00061 Mul ch Tackifier Deleted by 105-6. 0. 000
LB
1. 00000
0055 216-00041 Soi |l Retention Blanket (Straw Coconut) Del eted by 0. 000
105- 6. sy

1. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

914. 000
0. 000
914. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 18/ 2013

08: 52: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
4,570. 00
0. 00
2, 050. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C18900 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18900- BI D ESTI MATE RUN 07/ 18/ 2013
PRQJECT: NH 1602- 136 ESTI MATE NO 0002 08: 52: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 409-02015 *Cover Coat Material (Type I1) 108, 232. 000 108, 232. 000
SY 0. 000 0. 00
1. 53000 108, 232. 000 165, 594. 96
0065 409- 03055 *Pl ace Cover Coat Material 144, 205. 000 144, 205. 000
SY 0. 000 0. 00
1. 00000 144, 205. 000 144, 205. 00
0070 411-10216 Enul si fied Asphalt (CRS-2P) 103, 204. 000 103, 204. 000
GAL 0. 000 0. 00
1. 25000 103, 204. 000 129, 005. 00
0075 411-10255 Enul si fied Asphalt (S| ow Setting) 13, 689. 000 13, 689. 000
GAL 0. 000 0. 00
1. 00000 13, 689. 000 13, 689. 00
0080 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
79, 271. 41000 1. 000 79, 271. 41
0085 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0090 627-00005 *Epoxy Pavenent MarKki ng 1, 292. 000 1,292. 000
GAL 0. 000 0. 00
58. 00000 1, 292. 000 74, 936. 00
0095 627-00011 *Pavenment Marking Paint (Waterborne) 1, 629. 000 1, 629. 000
GAL 0. 000 0. 00
22. 00000 1, 629. 000 35, 838. 00
0100 627-30205 *Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol ) 687. 000 687. 000
SF 0. 000 0. 00
14. 00000 687. 000 9, 618. 00
0105 630- 00000 *Fl aggi ng 325. 000 325. 000
HOUR 0. 000 0. 00
10. 00000 325. 000 3, 250. 00
0110 630-00001 *Pilot Car Qperation 88. 000 88. 000
HOUR 0. 000 0. 00
20. 00000 88. 000 1, 760. 00



CONTI D C18900 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18900- BI D ESTI MATE RUN 07/ 18/ 2013
PRQJECT: NH 1602- 136 ESTI MATE NO 0002 08: 52: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 00007 *Traffic Control Inspection 18. 000 18. 000
DAY 0. 000 0. 00
35. 00000 18. 000 630. 00
0120 630-00012 *Traffic Control Managenent 11. 000 11. 000
DAY 0. 000 0. 00
325. 00000 11. 000 3,575. 00
0125 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 31.000
EACH 0. 000 0. 00
5. 00000 31. 000 155. 00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 79. 000 79. 000
EACH 0. 000 0. 00
10. 00000 79. 000 790. 00
0135 630-80344 *Construction Traffic Sign (Special) Deleted by 105-7. 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0140 630-80360 *Dr um Channel i zi ng Devi ce 8. 000 8. 000
EACH 0. 000 0. 00
2. 00000 8. 000 16. 00
0145 630- 80380 *Traffic Cone 205. 000 205. 000
EACH 0. 000 0. 00
5. 00000 205. 000 1, 025. 00
0150 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering Del eted by 105-6. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adjustnent Del eted by 105-6. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18900 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18900- BI D ESTI MATE RUN 07/ 18/ 2013
PRQJECT: NH 1602- 136 ESTI MATE NO 0002 08: 52: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70034 F/ A Enpl oyment Ri ghts Fee 13, 583. 570 13, 583. 570
F A 0. 000 0. 00
1. 00000 13, 583. 570 13, 583. 57
0175 700- 70035 F/ A Pavenent Surface Course Maintenance - Del eted by 0. 000 0. 000
105-6
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70380 F/ A Erosion Control Deleted by 105-6. 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 630-80355 Port Mesg Panel CO2 - MCR 1 - Add VMB Boards 2.000 2.000
EACH 0. 000 0. 00
1, 725. 00000 2.000 3, 450. 00
CAT 0200 CURRENT AMI  $ 692,511.94 $ 0.00% 692, 511. 94
CAT NO0400 Construction Engineering
0185 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
CAT 0400 CURRENT AMI  $ 250.00 $ 0.00% 250. 00
PRQJIECT TOTAL CURRENT AMI  $ 692,761.94 $ 0.00% 692, 761. 94



